

# Federal Economic Stimulus Package & the Georgia Department of Transportation

June 17, 2009



**WE MADE OUR 50%!!!**

**Target for June 29<sup>th</sup> - \$326,054,988**

**Obligated to date - \$371,302,555**

# Local Submissions Received

A total of 2812 requests were submitted for ARRA highway/bridge funds

1368 Projects were determined to be Eligible

- Eligible Project Submissions included: Roadway Maintenance, Bridge Replacements, Intersection Improvements, Roadway Widening, Streetscapes, Bike/Ped Improvements, Multi-use Trails and ATMS
- Many were duplicates of projects already on GDOT's list

# Where We Are Now:

- Governor certified all Phase 1 projects
- Completed reviews of additional local requests
- Completed pavement evaluation and estimates (LARP criteria) for all eligible local resurfacing requests
- Governor has certified Phase 1 Transit and all Aviation projects
- Phase 2 Highway/Bridge in development
- Phase 2 August Letting Projects require approval today

**<http://www.dot.ga.gov/gastimulus>**

# Timeline for August Letting

Timeline for August Letting: Phase 2 Stimulus	
Submit Plans to Contract Bidding Administration	June 12, 2009
Board Approval for stimulus funding	June 18, 2009
Process STIP/TIP modifications for ARRA funding	June 19-July 6, 2009
<b>Request certification from Governor Perdue</b>	<b>July 6- July 9, 2009</b>
PS&E package due to FHWA for Full Oversight	July 8, 2009
Construction Work Authorization	July 10, 2009
Board Approval of August Letting advertisement	July 16, 2009
Advertisement/Notice to Contractors	July 24, 2009

# Proposed Phase 2 Projects for August letting

Stimulus category	County	Description
BRIDGES	COFFEE	SR 135/US 221 @ TIGER CREEK APP 6 MI NE OF DOUGLAS
BRIDGES	COLQUITT	CR 186/HAGIN STILL ROAD @ OCHLOCKONEE RIVER SE OF DOERUN
BRIDGES	COOK	SR 7/US 41 @ GIDDENS MILL CREEK IN NORTH ADEL
BRIDGES	DEKALB	SR 155 @ SHOAL CREEK - REPL CLVT; TRN LN & REMOVE PED BR
BRIDGES	DOUGLAS	CR 815/ANNEEWAKEE RD BRIDGE @ ANNEEWAKEE CREEK
INTERSTATE REHABILITATION	FRANKLIN	I-85 FROM S OF SR 17/FRANKLIN TO SOUTH CAROLINA STATE LINE
MAINTENANCE	BURKE	SR 24 FROM W OF SR 80 TO JEFFERSON COUNTY LINE
MAINTENANCE	CHATHAM	SR 25 CONN & SR 25 E CONN FM I-516 TO I-16 SPUR; INC SR 26
MAINTENANCE	COWETA	SR 54 FROM MERIWETHER COUNTY LINE TO S OF SR 16
MAINTENANCE	CRAWFORD	SR 7/US 341 FROM S OF SR 22 TO MONROE COUNTY LINE
MAINTENANCE	EVANS	SR 292 FROM SR 23/TATTNALL TO W OF SR 30/EVANS
MAINTENANCE	GREENE	SR 15 FROM SR 12/US 278 TO OCONEE COUNTY LINE
MAINTENANCE	HARRIS	SR 85 FROM S OF SR 315 TO TALBOT COUNTY LINE
MAINTENANCE	JOHNSON	SR 57 FROM SR 15 TO EMANUEL COUNTY LINE
MAINTENANCE	LAMAR	SR 18 FROM SR 3/US 19/PIKE TO SR 7/US 341/LAMAR
MAINTENANCE	MONROE	SR 18 FROM W OF SR 83 TO SR 41/US 19
MAINTENANCE	MONTGOMERY	SR 56/US 221 FROM TOOMBS COUNTY LINE TO CR 70/CHURCH STREET
MAINTENANCE	MORGAN	SR 83 FROM JASPER COUNTY LINE TO SR 12
MAINTENANCE	SUMTER	SR 308 FROM SR 3/US 27 TO SR 45
MAINTENANCE	SUMTER	SR 45 FROM SR 308 TO SR 27/US 280 IN PLAINS
MAINTENANCE	TIFT	SR 35 FROM CR 45/OLD ISABELLA NASHVILLE ROAD TO SR 520/US 82
SAFETY	BIBB	SR 87/MACON FM JOE TAMPLIN EXT TO & ALONG WEAVER RD TO W.ELK - Auxiliary Lanes
SAFETY	COWETA	SR 16/WELLS STREET @ CR 157/BROAD ST & LUTHER BAILEY ROAD - Intersection Improvement
SAFETY	DEKALB	SR 10/MEMORIAL DRIVE FM WOODCROFT RD TO GOLDSMITH RD - Miscellaneous Improvements
SAFETY	DOUGLAS	CR 810/KINGS HIGHWAY @ CR 173/CENTRAL CHURCH RD - Intersection Improvement
SAFETY	GWINNETT	I-85 FM PLEASANT HILL RD TO OLD PEACHTREE RD-ATMS COMMUNICATIONS/SURVEILLANCE
SAFETY	PIERCE	SR 203/STRICKLAND STREET @ CR 309/OLD ALMA ROAD - Intersection Improvement
SAFETY	PIKE	SR 18/SR 109 AND SR 74 INTERSECTION IMPROVEMENT - Intersection Improvement
SAFETY	WASHINGTON	SR 15 @ CR 347/MATTHEWS ROAD IN TENNILLE - Intersection Improvement